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LATEST POLREP: Polrep #9 - September 13, 1996

I. Background

See the previous POLREPs or the Action Memorandum - ADDENDUM, dated
July 29, 1996.

II. Action (September 14 through September 27, 1996)

The EPA Emergency Response Team Center (ERTC), located in Edison, New
Jersey, under the direction of Rodney Turpin, Safety and Air
Surveillance Section Chief, is continuing to provide valuable air
monitoring support. This expertise, in addition to the State of New
Hampshire Department of Public Health and Human Services (NHDPH&HS)
onsite personnel, has created a strong air monitoring program. The
Agency for Toxic Substance and Disease Registry (ATSDR) regional
representative and ATSDR personnel located in Atlanta, Georgia are
monitoring the activities in coordination with the NHDPHS.

Richard Reed, NH Department of Environmental Services, Waste
Management Division (NHDES,WMD) as well as the Nashua Assistant Fire
Chief Michael Buxton, meet with the 0SC and are briefed on site
activities on a daily basis. Representatives from the State Air
Resource Division, WMD along with the Environmental Officer from the
Nashua Board of Health conduct periodic inspections at the site to
review site activities and progress.

Large amounts of asbestos insulation were found within walls and
A
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ceilings in Bldg 10 during the preparation for wetting down sealed
unit areas of the building prior to demolition. Over 450 bags of
asbestos insulating materials were removed.

All asbestos-contaminated materials (ACM) are currently being
transported to the City of Nashua Landfill for disposal by Waste
Management of New Hampshire. ’

Perimeter, area, and personal air monitoring is being conducted during
all demolition activities. Air monitoring activities at the site
consist of real-time aerosol monitors (RAM) stations, high volume
perimeter sampling stations, and personal/area sampling stations. In
addition, air monitoring is being conducted at the City of Nashua
landfill.

.

September 16 (Mon.) - ERCS continued with the predemolition
activities in Bldg 40 and the removal and dismantling of the
ovens, piping, and interior steel of the Building 10.

September 17 (Tue.) - ERCS continued the predemolition activities
in Bldg 40 and the work in Bldg 10. Two rolleoffs of steel were
removed.

September 18 (Wed.) -

ERCS continued with the predemolition activities in Bldg 40
and the work in Bldg 10. Two rolloffs of steel were removed from
the site.

Security Guards notified on-site personnel and the Nashua Police
Department (PD) that nocises were heard within Bldg 40. Nashua PD
responded and performed a perimeter reconnaissance. The noises '
were eventually attributed to wind and building-related causes
that are more noticeable during the late evening hours when
vehicle traffic is diminished.

Severe stress occurred to structural beams in Bldg 40 due to the
excessive amount of rain. The areas were cordonned off to
prevent unauthorized entry.

Eileen Sparling from the NHDPH&HS, Bureau of Health Risk
Assessment, and Mike Tremblay from the Nashua Health Dept. were
on site for the bi-weekly public meeting. Local residents
arrived for the meeting and spoke with the 0SC, State and City
representatives concerning site activities.

Ms. Sparling submitted a draft Johns-Manville Demolition Bulletin

which she had compiled for review and comments.

September 19 (Thurs.) - ERCS continued removing steel interior
materials and ovens from Bldg 10 and interior steel from Bldg 40.
One rolloff of steel debris was disposed of. Additional
electrical lines for lighting were ‘added to Bldg 40.




Three Gilian air monitoring pumps were placed within the southern
end of Bldg 10 and two were placed within the northeast section
of Building 40.

Discussions at the weekly Task Force meeting included the
upcoming demolition of the final section of Bldg 10, and the
demolition of sections "A" and "B" of Bldg 40. Mitch Locker from
the NHDES Groundwater section and Tom Beaulieu from the NHDES
Underground Storage Tank (UST) section were on site to discuss
removal options of the o0il products from tanks located on site.
The OSC asked for assistance with the submittal of UST closure
guidelines and paperwork. Mr. Beaulieu left forms for the OSC.

A START member and NHDES representative Daniell Spear checked the
o0il tank vaults and determined probable groundwater infiltration
into those vaults. Tanks were stable.

September 20 (Friday) - Crew continued removing interior steel
and ovens from Bldg 10 and interior steel from Bldg 40. One
rolloff of steel debris was removed from the site.

Over 400 copies of the first Johns-Manville Demolition Bulletin
were distributed to EPA, NHDES, NHDHHS, the Mayor’s office, City
Health Department, the Johns Manville Neigh- borhood Task Force,
area variety stores, laundromats, schools, and barber shops.

NHDES representative Steve Cullinane and EPA NESHAPs
representative Wayne Toland met on site with the OSC concerning
NESHAPs requirements for the site. The 0SC provided a tour of
the interior of Bldg #40 to show them the condition of the
condemned facility.

September 23 (Mon.) - Mike Buxton arrived on site and
investigated reports by the Merrimack Valley Guard Service, Inc.
security guard of intruders in Building 40.

ERCS crew continued to prepare the southern end of Bldg 10 for
demolition. Four rolloffs of asbestos-containing material were
shipped off site for disposal.

September 24 (Tue.) - ERCS prepared the southern end of Bldg 10
for demolition, scheduled for the afternoon.

- START member Andrew Klein arrived on site to assist with air
monitoring tasks. The OSC has assigned the responsibility of the
air monitoring program to the Roy F. Weston Inc. START
contractor. A total of twenty one air stations need to be in-
place and maintained during demolition activities. A three man
team supports this activity.

Perimeter and area air monitoring stations were set up by START
personnel. A total of 18 air samples were collected.



ERCS set up three 3 inch fire hoses in the exclusion zone to be
used during the demolition for dust suppression. Each hose is
estimated at 70 gallon per minute(total of 210 gpm).

An air monitoring meeting was held on site. Discussion included
the modifications to be made to the existing Bldg 10 demolition
Air Sampling Plan, and the explanation by the 0SC on the TEAM
aspects for minimizing the threat to the public through the in
place data review system utilizing representatives from Federal,

State, and City agencies.

In addition, the 0SC reiterated that

he would shut down the demolition if any agency deemed it as
environmentally unsafe, and that after shut down a review of
engineering controls or other measures would be discussed by the
TEAM before demolition would continue. A list of perscons in

attendance is listed below:

NAME
Paul Groulx
Rod Turpin

Craig Beasley

Tina Forrester
Susanne Simon
Eileen Sparling
Dennis Pinski

Steve Cullinane
Mike Tremblay
Miguel Trespelacios
Brian Carter

Eric Ackerman

REPRESENTING

U.S. EPA - Region I

U.S. EPA - ERTC, Edison, NJ
U.S. EPA - ERTC

ATSDR - Atlanta, GA
ATSDR - Boston, MA
NHDHHS,

NHDHHS

NHDES - Air Division

BOH City of Nashua

WESTON - REAC, Edison, NJ
WESTON - START

WESTON - START

At the conclusion of the meeting, representatives from Federal,
State, and City agencies performed a perimeter tour of the site

with the OsC.

'ERCS secured the bay doors and windows of the adjacent Maine
Manufacturing buildings in anticipation of upcoming demolition

activities.

A delay in the demolition took place due to the discovery of a 20
foot by 40 foot area of asbestos material along a section of

ceiling in Bldg 10.

A controlled removal of the asbestos was

performed for the duration of the day. The demolition was re-

scheduled for the next day.

The ERCS crew completed the placing

of access holes in the interior walls of Bldg 10 and wetted the
interior in anticipation of demolition.

Equipment background sampling was performed by START members to
correlated the perimeter RAM stations with the mobile RAM to
ensure readings on the upwind and downwind RAMs were being
recorded by the data-logger devices. This task was performed on
an hourly basis and will continue to be collected in this manner
throughout the demolition process.




ATSDR, NHDPHS, and ERT representatives met with the 0SC to
discuss site air monitoring and future site work.

September 25 (Wed.) - ERCS set up fire hoses used for dust
suppression. Demolition resumed on Bldg 10 following the wet
down. The controlled demolition razed an additional 2,600 square
feet, bringing the Bldg 10 demolition to the 91% completion mark.

Perimeter and area air monitoring stations were set up by START
personnel. A total of 18 air samples were collected in addition
to the three RAM air stations.

EPA ERTC representatives Craig Beasley, and ERTC contractor Roy
F. Weston, Inc.- REAC representative Miguel Trespelacios were on
site.

ATSDR representative Tina Forrester, NHDHHS Dennis Pinski and
Assistant Fire Chief Mike Buxton were on site to observe and to
review the demolition of Building 10. Nashua Fire Marshal Ken
Renoux and Mike Buxton investigated reported break-ins.

September 26 (Thursday) - ERCS set up fire hoses used for dust
suppression during the demolition, which continued on Bldg 10.

Perimeter and area air monitoring stations, including three area
air monitoring stations were in place at the landfill. A total
of 21 air samples were collected along with three RAM air
stations.

The previous day’s data results were sent via facsimile to NHDES
.Division Chief Richard S. Reed, NHDHHS representative Dennis
Pinski, and City Health Director Mike Tremblay for review.

ERCS Health and Safety Officer Mike Zustra arrived on site and
spoke with ERCS personnel concerning site activities.

Discussion at the weekly Task Force meeting at City Hall

included the review of data, the demolition of Bldgs 10 and 40, a
revised Bldg 40 Demolition Plan, a discussion on an updated Bldg
Air Sampling Plan, and other site related work. In addition to
the 0SC, the meeting was attended by Assistant Chief Buxton,
NHDHHS representative Pinski, START representative Ackerman, OHM
Response Manager Overend, NHDES representatives Cullinane and
Spear, City Health Director Trembley, and Mayor Donald C.
Davidson’s Chief-of-Staff Edgar Lewis.

The collapse of a 900 square foot roof section of Bldg. 10
resulted in an observed dust release. Elevated readings on the
mobile and stationary downwind RAMs resulted in the 0SC
immediately contacting NHDHHS Representative Dennis Pinski, and
ERTC Section Chief Rod Turpin for consultation. Release was
identified as concrete dust. Personal, area and perimeter air



sampling station identified no releases of asbestos.

The final 2,900 square feet of Bldg 10 were razed. The
foundation, including four large 8,000 gallon pressure vessels,
remains. Fill below the slab foundation contains concentrations
of asbestos in the 20 to 80% range. Apparently, waste baghouse
and manufacturing materials were utilized to backfill the
foundation base. The 0OSC estimates the volume of buried asbestos
contamination under the Bldg 10 foundation to be approximately
29,900 square feet by four feet deep, or 4400 cubic yards.

A summary of demolition activities is as follows:

BUILDING 10
DEMOLITION AREA REMOVED VOLUME REMOVED ROLLOFFS USED/
DATE (SQUARE (CU.YDS/ DEBRIS TYPE
FEET) TONS)
9/4/96 2000 -- .-
9/5/96 4000 27/10.8 1/STEEL
30/9.5 1/ACH
9/6/96 1300 120/33.6 4/ACM
9/7/96 7100 .- -
9/8/96 10000 -- --
9/9/96 -- 150/55.7 5/ACH
9/10/96 .- 240/74.0 8/ACH
9/11/96 -- 180/62.3 6/ACH
9/12/96 -- ~ 30/16.3 1/ACM
-- 90/11.8 3/STEEL
9/16/96 -- 30/8.8 1/STEEL
DEMOLITION AREA REMOVED | VOLUME REMOVED ROLLOFFS USED/
DATE (SQUARE (CU.YDS/ DEBRIS TYPE
FEET) TONS)
9/17/96 -- 60/15.3 2/STEEL
9/18/96 -- 30/7.2 1/STEEL
9/19/96 -- 30/3.4 1/STEEL
9/23/96 .- 120/56.7 4/ACM
9/24/96 -~ 30/9.35 ’ 1/STEEL
9/26/96 2600 150747 5/ACH
9/27/96 2900 210/66.2 ' 7/ACM

-= =« No shipping of waste occurred on this date.



ACM - Asbestos-Containing Material

Perimeter air monitoring stations have found no asbestos or dust
at unsafe levels. The NHDHHS, the Nashua Health Department, and
the 0SC continue to evaluate the air monitoring data on a daily
basis to ensure that there is no release of contaminants off
site. As of September 27, 1996, there have been 307 samples
collected using personal, area, and perimeter air monitoring
stations. Laboratory analysis has determined no asbestos fibers
found. :

In addition, upwind, downwind and mobile RAM stations have
been in placed during all site activities and have been monitored
continuously.

III. PFinancial

Ceiling Obligated Balance
ERCS $1,150,000 $ 653,486 S 496,523
START $ 300,000 S 93,500 , $ 206,500
ERTC/REAC S 90,000 s 24,000 S 66,000
IVv. PFuture Plans

Continue demolition, air monitoring, and community coordination
activities.

CASE PENDS




Polrep #10 .

September 28 1996

Johns Manville Manufacturing Plant Site
40 Bridge/10 Sanders Street, Nashua, NH

V//M_x_" National Response Center (G-TGC~2), Headquarters USCG,
, Room 2611, 2100 2nd St., S.W., Washington, DC 20593
v M_x__ US EPA, Arthur Johnson, Emergency Response Division (5202G)
401 M St., S.W., Washington, DC 20460
«” M_x__ Philip O’Brien, NH Dept. of Environmental Services

e P.0. Box 95, 6 Hazen Drive, Concord, NH 03301-6509
M_x__ Daniell R. Spear, NH Dept. of Environmental Services
o P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509

M_X___ Edward Lewis, Excecutive Assistant to the Mayor, City Hall
229 Main Street, P.0O. Box 2019, Nashua, NH 03061-2019
L~ M_x__ Michael P. Buxton, A551stant Fire Chlef
Nashua Fire Department, Administrative Office,
2 Conant Road, Nashua, NH 03062-1899
M X __Joseph A. 0O/ Murphy, Owner, 30 Spring Court, Woburn, MA 01801
EPA, Boston
¢ L_x__ John P. DeVillars, Regional Administrator, ORA~100
L _x__ Pat Meaney, Office for Sr. Advisor for Management IRA-101
v L _X__ Steve Perkins, Office of Admin. & Resource Mgt., OARM-~700
L x__ Nancy Grantham, Office of Regional Administrator, ORAA-100
L x___ Liza Judge, Office of Senior Advisor for Policy, ORA-103
oL _x__ Johanna Hunter, Office of Senior Advisor, ORA-103
____ Rudy Brown, Gov’t Relations, RGR
_X___ Linda Murphy, Director, OSRR, OSRR-500
~~L_x__ Frank Ciavattieri, Deputy, OSRR, OSRR-500
L x__ Dennis Hubner, OSRR, OSRR-500
«'P_x__ John Gauthier, Office of Criminal Investigations CID
~P_x__ Thomas Papineau, Investigations Office, 0IG/I
/P_x__ Paul McKechnie, Investigations Office, 0QIG/A
< L_x__ Joel Blumstein, OES - SES, PES-404
Linda Byrne - PCC, OARM-703
Hillary Kelley - PCC, OARM-703
John Carlson, Contract Management, OSRR-514
Caroline Gagre - Contact Management, OSRR-514
“Now MARCHPAIWT Regional Response Team .
___ NOAA, Gerald Wheaton, G-MOR, C/0 USCG Commandant
__ DOI, Andrew Raddant, Acting Regional Environmental Officer,
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334
EPA, OSRR
Berger «~L_x__ Mackey (Enf Coord)
McIntyre
,_X__ O’Halloran «f/L X__ Parr, Dorrie . /%hémft4zach:ﬁ
—_ Verdone ¢ L_x__ Gagne,Caroline G
___ Office File (VlVlan COughlin)
Groulx, 0SC (w/Copy of Distribution List)
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